UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

EPA Region 5 Records Ctr.

AN

353139

DATE: May 23, 1996
SUBJ: Review of IDEM's Second Quarter Progress Report

FROM: Romona Smith [SR-6J] /"

LN

Indiana Project Officer -~

TO: See Addressées:
IN Remedial Program Managers

Attached for your review and comment(s) is a copy of IDEM's FY'96 second -
quarter summary report for the site(s) which you are assigned. Please review the
attached document, particularly the work scope and cost/budget information, and
provide me with your comments by COB June 6, 1996.

Please provide me with a response by checking one of the appropriate boxes

below and returning this memo to me. PLEASE KEEP THIS COPY OF
IDEM'S REPORT FOR YOUR RECORDS. Your comments will be

incorporated with a response letter to IDEM no_tifying them of any issues or items
of concern. If you have questions, telephone me at 6-6139.

Attachments

cc: K. Yeates
B. Syniewski

SITE(s) NAME: MAIN STREET WELL FIELD,
RPM'S RESPONSE: D. ORR

[ Z ] Report(s) is accurate and acceptable as written.

[ 1 I have the following -c_omme'nts on the report(s). {Please see my attached
comments on the report(s)}.

RPM'S SIGNATURE: K@W | DATE: ‘ﬂng




STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 96, Q2 CA# V-005899
ACTIVITY: RD/RA

SITE NAME : MAIN STREET WELL FIELD (EASTSIDE #7500082)

BUDGET PERIOD: FY 96, Q2

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:
L The Remedial Action (RA) is in progress which involves

collection of SVE system samples and analysis and
groundwater monitoring from E j%iig DuraLool

property. b7 p&w¢ %L N

° The State is reviewing the monthly progress report
submitted by responsible parties consultant.

® The State continued costs recovery efforts through
discussions with EPA and-DOJ and responsible parties.

° IDEM’S Project Manager submitted quarterly monitoring
reports concerning Air Stripper operation and
maintenance to U.S. EPA in connection with the five-
year review report. This was requested by U.S. EPA
RPM. ' '

PROBLEMS ENCOUNTERED THIS PERIOD:

NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:

NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.

]



MAIN STREET EAST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS

REPORTING PERIOD

CA Approved Estimated Estimated Percent
Budget Expenditure Expenditure of Task
Tasks/Deliverables ' Amount This Quarter To Date Completed
Project Coordination and Review $5,845 $1.185 $3,615 62%
Legal Support 659 152 317 48%
Technical Support 2,496 0 691 28%
Community Relations 0 | 0 0 0%
State costs incurred: $0
TOTAL: $4,623
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:
9 Months and $4,377

ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):
9 Months and $4,377

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

XMAE962.WK4



STATE SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT
SUMMARY PROGRESS REPORT

REPORTING PERIOD: FY 96, Q1 CA# V-005899

ACTIVITY: RD/RA

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083)
BUDGET PERIOD: FY 96, Q1

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY:

o The State-continued cost recovery (past costs) efforts
through discussions with EPA and DOJ and responsible
parties. : '

L The State is reviewing the monthly progress report.

submitted by responsible parties consultant.

] IDEM’'S Project Manager submitted quarterly monitoring
reports concerning Air Stripper operation and
maintenance to U.S. EPA in connection with the five-
year review report. This was requested by U.S. EPA
RPM.

PROBLEMS ENCOUNTERED THIS PERIOD:

'NONE

CORRECTIVE MEASURES TAKEN OR PLANNED:

NONE

PROJECT SCHEDULE/SCAP TARGETS:

The planned SCAP targets for RA work are likely to be achieved.

i



MAIN STREET WEST

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS

REPORTING PERIOD

CA Approved Estimated Estimated Percent
Budget Expenditure Expenditure of Task
Ta;ks/Deliverables Amount This Quarter To Date Completed
Project Coordination and Review $5,845 $1,185 $4,745 81%
Legal Sl;pport 659 152 317 48%
Technical Support 2,496 0 691 © 28%
Community Reiations 0 0 0 0%
State costs incmréd: $0
TOTAL: $5,753
ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK:
9 Months and $3,247
ACTUAL TIME AND FUNDS REMAINING (USE BEST ESTIMATE ON FUNDS):
9 Months and $3,247

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY
PLANNED FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

XMAWS62. WK4



